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RESOLUTION TAA-06-43, AMENDING RESOLUTION TAA-04-07 

 
 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve Resolution TAA-06-43, amending the 
application for Traffic Congestion Relief Program (TCRP) Project #55.1 described below. 

 
ISSUE: 
 
The San Bernardino Associated Governments (SANBAG) requests approval of the following TCRP 
project application amendment. 

 
Project #55.1 – Alameda Corridor East; build grade separations on Burlington Northern-Santa Fe 
and Union Pacific railroad lines, Los Angeles County line to Colton, with rail-to-rail separation at 
Colton in San Bernardino County – Monte Vista Avenue and Ramona Avenue.  Amend application 
to: 

• Redistribute $2,448,000 from Construction to Right of Way (R/W). 
• De-program $6,764,000 from Construction. 
• Update the project schedule and funding plan. 

 
BACKGROUND: 
 
The overall Alameda Corridor East project will reduce traffic congestion and delays at 
roadway/railroad crossings and eliminate potential conflicts between vehicular and train traffic by 
the construction of grade separations along the Burlington Northern-Santa Fe and Union Pacific 
Railroad lines.  This project is to construct a grade separation at Monte Vista Avenue and Ramona 
Avenue in the City of Montclair. 
 
SANBAG and the City of Montclair were cautious in moving forward with the project due to 
insufficient local funding to absorb all the acquisition costs should reimbursement from TCRP funds 
not be readily available.  Property values have increased over the course of the last four years.   
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New appraisals have been completed and indicate a substantial increase in right-of-way costs. In 
addition, the construction costs have escalated due to the increased cost of materials. 
 
Due to these cost increases, the funding for the TCRP grade separations within the overall corridor 
are being reevaluated.  With new federal funds being committed to these projects, SANBAG, in 
conjunction with the other local agencies, is developing a funding plan to most effectively utilize the 
TCRP funds in conjunction with available federal funds, to fully fund the corridor.  De-programming 
the TCRP funds for the Monte Vista Avenue grade separation will allow flexibility in determining 
where to best utilize the TCRP funds for the entire corridor. 
 
A concurrent allocation of $4,448,000 for R/W is requested under Reference No. 2.6e.(2). 
 
RESOLUTION: 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby revises TCRP Project #55.1 as follows: 
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Revises: 

06/07
09/1006/07

 5,000    Proposed 5,000 0 5,000      
Change 0 (5,000) 5,000

5,000

 19,022    Proposed 19,022  3,760  15,262    
19,022Change 19,022 3,760 15,262

0

1,950    10,905 31,540 373
200   

Proposed 44,768 8,780 16,078  19,910  
 4,718 10,930 120

1,750   
Change 15,968 (20,020) 16,078  19,910  

 6,187 20,610 253
Total
Existing 28,800 28,800 0  0  

    3,200  
Future
Existing

Proposed 3,200  1,600  1,600  
3,200Change 3,200 1,600 1,600

  
SAFETEA-LU
Existing 0

1,670 0 170 800Proposed 2,640 2,640      
670 (750) 120 200Change 240 240

1,000 750 50 600Existing 2,400 2,400

  
Montclair Redevelopment

  500  Proposed 500 0 500     
Change 0 (500) 500

500Existing 500 500

  

South Coast Air Quality Management District

PUC
Existing 5,000 5,000

 1,600 0  Proposed 1,600 1,600     
1,600 (1,600)Change 0

1,600

  
CMAQ
Existing 1,600 1,600

 770   Proposed 770 0 770     
270Change 270 (500) 770
500

 
UPRR
Existing 500 500

3,048 203 1,150  4,540 4,448  3,048   7,635

(DOLLARS IN THOUSANDS)

(14,260) 4,448 3,048 2,448 (9,212)

FUND TOTAL
09/1008/0907/0806/07Prior

Project Totals by Fiscal Year Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

TCRP
Existing 18,800 18,800 203 1,150

Description:

San Bernardino Associated Governments
City of Montclair
Alameda Corridor East; build grade sepatations on Burlington Northern-Santa Fe and Union Pacific Railroad lines, Los 
Angeles County line to Colton, with rail-to-rail separation in Colton in San Bernardino County - Monte Vista Avenue and 
Ramona Avenue.

Lead Agency:
Implementing:

Change
Proposed

(6,764)
12,036

03/04
05/06

San Bernardino 8 55.1  $    18,800 
Phase 1
Phase 2

Completion (FY)

5,187 12,260

County District BREF TCRP

Phase 3
Phase 4 07/08

05/06
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TCRP AMENDMENT TAA-06-43 
 

Location Map 
 

Monte Vista Ave 

Montclair 

Route 10 

Mission Blvd 

Brooks St 

Ramona Ave 

Segment 
1 

Segment 
2 

 
TCRP #55.1 

 
Description: Alameda Corridor East; build grade separations on Burlington Northern-Santa Fe and 
Union Pacific railroad lines, Los Angeles County line to Colton, with rail-to-rail separation at Colton 
in San Bernardino County – Monte Vista Avenue and Ramona Avenue.  
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